

Document Change History

Version Number	Date	Contributor	Description
V1.0	August 8, 2023	Noriel Doeocs	OJTPH Test Plan
V1.1	August 8, 2023	Noriel Doeocs	Update SV logo Update Business Requirements

Business Requirements:

Super Admin will be covering all module listed below

- Sign in/Sign out
- Accept/Decline verification
- View Company and School List

LGU Admin will be covering all module listed below

- Sign in/Sign out
- Send Ticket Functionality
- View Company and School List

Company will be covering all module listed below

- Sign in/Sign out
- Registration
- Dashboard
- View/Edit Profile
- Company School Partnership

School will be covering all module listed below

- Sign in/Sign out
- Registration
- Dashboard
- View/Edit Profile
- Send invitation to students

- School Company Partnership

Students will be covering all module listed below

- Sign in/Sign out
- Registration
- Dashboard

Roles and Responsibilities:

Team Lead:

- John Wilbert Absallon (PL)
- Dennis De La Torre (TL)

Developer:

- Colline Aspan
- Niel Abad
- Allemar Tunogbanua
- Dominic Debide
- Eloihim Bucolpo
- Ryan Vincent Cequina
- Steto Javellana

Support:

- Lea Pangcobela
- Coleen Jumayao
- Gildo Carlo Famoso

UI/UX:

- Al Monarca

Tester:

- Noriel Deocos
- Juver Plame (TL)
- Shane Chen
- Le-Ann Forro

Test Execution:

Environment:

The Staging Environment will be used for testing.

Testing Approach:

The Testing Approach will be Black Box Manual Testing, Automation using Cypress, and Jmeter for performance testing. As for the Regression Testing. It will be covered all the scenario for the different users such as Student, Company, School, LGU Super Admin and OJTph Super Admin

Tools:

Cypress will be used for the test automation. Jmeter for performance testing.

Schedule:

Test Cases Creation will be done from August 2 - 4. Test Execution will be starting on July 4, 2023 and go on until July 14, 2023 to cover all scenarios and to do a regression testing.

	Resource	Signature	Date
Prepared by:	Noriel Deocos (QA)	7004	08/02/2023
Reviewed by:	Juver Plame (QA Lead)	jolamep	8/4/2023
Reviewed by:	Dennis Dela Torre (Tech Lead)	Infle	8/4/2023
Approved by:	John Wilbert Absalon (Team Lead)	Jaspan	. 8/4/2023

SPRING YALLEY